

角田中学校と北角田中学校の再編・統合スケジュール（案）

2025/7/15

内 容	令和7年度												令和8年度											
	4月	5月	6月	7月	8月	9月	10月	11月	12月	R8.1月	2月	3月	4月	5月	6月	7月	8月	9月	10月	11月	12月	R9.1月	2月	3月
<b>1 学校適正規模検討委員会</b>																								
検討委員会委員等入選	→																							
委員長事前レク				◎	検討依頼	◎	◎	◎	◎	◎	◎	◎	◎	◎	◎	◎	◎	◎	◎	◎	◎	◎	◎	◎
学校適正規模検討委員会			◎	◎	◎	◎	◎	◎	◎	★	◎	◎	◎	◎	◎	◎	◎	◎	◎	◎	◎	◎	◎	◎
<b>2 保護者・地区住民等関係</b>																								
保護者説明会等										◎	◎		◎	◎										
行政区長との意見交換会等										◎	◎		◎	◎										
パブリックコメント(市民からの意見公募)										◎	◎		◎	◎										
<b>3 教育委員会・市内PT関係</b>																								
教育委員会定例会		◎	◎							◎	◎													
市内検討プロジェクトチーム			◎	◎						◎	◎													
<b>4 市長部局関係</b>																								
政策推進会議	◎																							
庁議・部課長会議等(報告)	◎																							
総合教育会議		◎								◎	◎													
市長・副市長打合せ	→																							
<b>5 議会関係</b>																								
全員協議会										◎	◎													
市議会定例会																								
<b>6 業務委託関係</b>																								
適地選定・整備基本計画策定支援業務委託				◎																				
基本設計・実施設計業務委託																								
<b>7 その他</b>																								
宮城県との調整等(用地・国庫負担金等)	→																							

※◎：実施、⇒：継続実施又は随時実施、★：決定

※◎：実施、⇒：継続実施又は随時実施、★：決定